Proposed Change Order #4

,
Ky

Metropolitan Contracting Co., LLC
990 Isom Road

San Antonio, TX 78216-4135
Phone: 210-829-5542

Owner : The Town of Hollywood Park Project: 16018- Voigt Park Renovation
2 Mecca Drive 700 El Portal
Hollywood Park, TX 78232 Hollywood Park, TX 78232

This Proposal Request adds 3 Calendar Days to our Substantial Completion Date.

Item

Extra Days Quantity UM Unit Price Amount
Proposed Change Order Request: # 4 - PR 3 - Voigt Park Utilities, Plumbing and Electrical Changes
1 Utilities - New irrigation/storm drain mods 0 LS 4,988.00
2 Electrical - Insta WH power, relocate power for septic 0 LS 3,197.00
3 Plumbing - Revised Voigt wast lines, insta hot 0 LS 1,700.00
Total For General Conditions: 94.13
Total For Contractor's Fee: 453.55
Total For Proposed Change Order: $10,532.35
Reviewe : Archit
Signed: (ﬂ/e
Date:

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same.

Approved By: The%od Park Submitted By:  Metropolitan Contracting Co., LLC
Signed:

Signed: Fernands -"*T

Date: 7/ rL y7 Date:  7/11/2016




(210) 310-7890 Office 5390 Freudenburg Rd

(210) 310-7815 Fax Converse, TX 78109
CHANGE ORDER
CO Number: 002 Contractor: Metropolitan Contracting

Date: 7/6/2016 Attn: Fernando Diego

From: Megan Gold Project: Voigt Park Renovation
Item Description Labor/Equip Material Amount
Additional linear footage of 2" domestic water line per PR #03 S 46194 S 283.20 § 745.14
Install double check valve assembly and backflow certification per ~ $ 160.94 $ 1,17026 $ 1,331.20
PR #03
Increase in storm drainage line per PR #03 S 1,490.52 § 77082 S 2,261.34

Subtotal $ 4,337.68
15% O.H. & Profit $ 650.65
Total Change Order $ 4,988.33

oL ==

Accepted By:

Name / Title:

Date:
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Fernando Diego

From: mark@towerelectric.net

Sent: Friday, July 08, 2016 12:25 PM
To: Fernando Diego

Subject: Voigt Park revised Pr#3
Follow Up Flag: Follow up

Flag Status: Flagged

IOWERELECTRIC

946 AT&T Center Parkway
San Antonio, Texas 78219
Phone (210) 590-7333

Cell (210) §59-4448

Fax (210) 5§90-3244

Mark@towerelectric.net

July 8, 2016

Project: Voigt Park Improvements

Revised

PR No. 03

Scope:

Sheet E0.01

Relocate circuit LA-64 for pump conlrol panel added in Pr.#2
Relocate circuit LA-69 for septic control panel added in Pr.#2
Relocate circuit LA-23 for lift station pumps added in Pr.#2

Sheet E2.01

1) Provide and install new 30 amp 2 pole circuit breaker for new insta-hot water heater.
Provide new 30 amp 2 pole circuit breaker in existing panel LA to serve water heater.

Base bid: §3,197.00f+ sales-tan-

Mark Metcalfe

Tower Electric
Fstimator /P.AL
210.590.7333 - Office



EYE
"Bovs,

Plumbing i Heating g Air Conditioning

Metropolitan Contracting July 7, 2016
990 Isom

San Antonio, Tx. 78216

210-829-5542

210-829-8515

RE: Voight Park Renovations PR # 3 — Price changes

Price includes: 1- Chronomite Instantaneous water heater
1- Watts Anti-scale filter
Labor

Price excludes: Concrete pour back

**Rock excavation**

**Grade beam repair or bagging
Excess dirt haul off
Gas piping
Condensate drains
Roof patch
Impact fees
Meter fees
Tax

Total: $ 1,700.00

Pleasc do not hesitate to call if you have any questions.

Thank you,

Kenny Coffiman

Beyer Plumbing Co. Ltd.
Project Manger

Service B Sales g Plumbing Design
4711 Broom Street | San Antonio, TX. 78217 @ (210) 856-2027 W FAX (210-656-9399
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